
Georgia Date:

User: krender Department of Transportation Page 1 of 4

Pay Period: 11/05/2013

to 02/07/2014

Rpt-ID: RCPESPRJ

Contract ID: B14377-12-000-0

Estimate Summary By Project

Estimate Number: 0010

02/10/2014

Contract Location: Time Allowed:

TRAFFIC SIGNAL UPGRADES AT VARIOUS LOCATIONS ON SR 121, SR 2

 

Contractor:

BASS SIGNAL CORPORATION Date Let:

251 INDUSTRIAL PARK DR., N.W. Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MILLEDGEVILLE GA 31061-6616 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

DEVELOPERS SURETY & INDEMNITY COMPANY

07/20/2012

08/03/2012

08/29/2012

08/31/2012

12/03/2012

08/06/2013

00/00/0000

488 Days

12/31/2013Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 2    Area: 04   

Elapsed Calender Days:

Percent Time: 69.88

341 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$813,159.40

$813,159.40

$19,754.96

97.57%

Counties:

Columbia Richmond

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0007360      $813,159.40 $813,159.40 $19,754.96 97.57% $1,061.89

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 4

Pay Period: 11/05/2013

to 02/07/2014

Rpt-ID: RCPESPRJ

Contract ID: B14377-12-000-0

Estimate Summary By Project

Estimate Number: 0010

02/10/2014

Project Number: 0007360      SR 121@ 4 LOCS; SR 233@1 LOC; SR 388@1 LOC & CR 1503@1 LOC C

OLUMBIA AND RICHMOND COUNTIES

CSSTP-0007-00(360)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $634,723.56 $633,874.05 $849.51

Non-Participating $158,680.88 $158,468.50 $212.38

Total Earnings $793,404.44 $792,342.55 $1,061.89

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $793,404.44 $792,342.55 $1,061.89

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $793,404.44 $792,342.55

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $1,061.89

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 4

Pay Period: 11/05/2013

to 02/07/2014

Rpt-ID: RCPESPRJ

Contract ID: B14377-12-000-0

Estimate Summary By Project

Estimate Number: 0010

02/10/2014

Project Number 0007360      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0165 500-9999     CLASS B CONC, BASE OR PVMT WIDENING CY  25.000 29.751

 205.000 .000

 

 

29.751 $.00 $6,098.96

Category Amount: $0.00 $6,098.96

Category Number: 0020  EROSION CONTROL

0420 713-3001     WOOD FIBER BLANKET, TP I, SLOPES SY  700.000 .000

 1.000 26.889

 

 

26.889 $26.89 $26.89

Category Amount: $26.89 $26.89

Category Number: 0030 SIGNING AND MARKING

0605 653-6004     THERMOPLASTIC TRAF STRIPING, WHITE SY  1,580.000 2,063.451

 4.000 .000

 

 

2,063.451 $.00 $8,253.80

0615 654-1001     RAISED PVMT MARKERS TP 1 EA  68.000 92.000

 4.150 .000

 

 

92.000 $.00 $381.80

Category Amount: $0.00 $8,635.60

Category Number: 0040 SIGNAL

0650 636-1041     HIGHWAY SIGNS, TP 2 MATL, REFL SHEETING, TP 9SF  346.000 338.750

 45.000 7.000

 

 

345.750 $315.00 $15,558.75

0700 682-6233     CONDUIT, NONMETL, TP 3, 2 IN LF  2,185.000 2,712.000

 1.450 .000

 

 

2,712.000 $.00 $3,932.40

0735 927-0500     DIRECTIONAL RADIO ANTENNA AND CONNECTING CABLEEA  6.000 7.000

 875.000 .000

 

 

7.000 $.00 $6,125.00



Georgia Date:

User: krender Department of Transportation Page 4 of 4

Pay Period: 11/05/2013

to 02/07/2014

Rpt-ID: RCPESPRJ

Contract ID: B14377-12-000-0

Estimate Summary By Project

Estimate Number: 0010

02/10/2014

Project Number 0007360      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 SIGNAL

0765 935-4010     FIBER OPTIC SPLICE, FUSION EA  24.000 .000

 30.000 24.000

 

 

24.000 $720.00 $720.00

Category Amount: $1,035.00 $26,336.15

Project Total Amount: $1,061.89 $793,404.44


